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            ARMER 
  

                 Project Status Report 
 

  
Reporting Period December 1, 2015 through January 1, 2016 
 
 
 

Overall Status:   

 

 Green 
(Controlled) 

Yellow 
(Caution) 

Red 
(Critical) 

Reason for Deviation 

Budget           
 
 
 

Schedule           
Land acquisition delays will 
impact completion of some sites  
 

Scope           
 
 
 

 

Controls 
Issue Status: 
 
 

Change Status: 

• No pending plan changes 
 

Executive Summary    

 

ARMER 
Backbone 

97% 
On-the-air 
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Accomplishments 

Accomplishments during this Reporting Period:  

• The following sites went on the air: 
o Island Lake 

 
• The land acquisition has been completed for the following sites: 

 

 
 
 

Budget  
 

Construction Budget Status as of January 1, 2016 
 

Project Funding Original 
Budget Spent to Date 

Unspent 
Balance 

Remaining 
Encumbered Available 

Balance 

Phase 3  $45,000,000 $44,952,397.19 $47,602.82 $0.00 *COMPLETE 

SRB Funds (FY 09) $1,902,831.00 $1,902831.00 $0 $0 COMPLETE 

      

Phase 456  (FY 09) 61,996,957.89 $61,981,069.99 $15,887.90 $15,887.90 $                0.00 

Phase 456  (FY 10) $62,015,407.77 $61,896,212.77 $119,190.00 $119,190.00 $               0.00 

Phase 456 
  (FY 11, 12, 13) $61,987,634.34 $52,920,120.22 $9,067,514.12 $2,757,102.04 $ 6,310,412.08 

Total Phase 456 $186,000,000.00 $176,797,407.98 $9,202,592.02 $2,892,179.94 $ 6,310,412.08                                                                                                                         

  

Projected  Contingency as of January 1, 2016 $200,412.00 

 
Comments: 
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Scheduled Milestones / Deliverables 

Status updated January 1, 2016 

Milestone Total  Sites Sites Not 
Started 

Sites in 
Progress Sites Complete 

ARMER   
Backbone Construction  335 Sites  

  Tower Site Acquisition 335 0 8  

Tower Construction &  
Site Development Work 335 8 5  

Microwave Connectivity & 
RF Deployment  335 11 0 326 

On the Air 
 
Some Sites are on the air, but on the old towers or temporary towers. They are counted as on the air, 
but still require construction and/or installation at the new tower sites before they are complete: 
 

o Finland 
o Duluth South 
o Eden Valley 
o Lake Crystal 

 
Of the 335, 4 are on temporary sites; sites construct and move still in the works. 
   

SE – all sites completed 
 SR – 2 land acquisitions remaining, 1 new site plus leased site replacement for Lake Crystal. 
 SW – all sites completed 
 CM – 1 land acquisitions remaining, leased site replacement for Eden Valley. 
 Metro – all sites completed 
 NW – 2 land acquisitions remaining. 
 NE – 3 land acquisitions remaining, 5 site under construction. 
 
Completion Targets 
 
ARMER all Phases:  
 
4 original plan sites will be delayed due to delays in land acquisition. 
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Ongoing ARMER System Work 
 
 
Motorola System Upgrade 
 

• 7.15 upgrade scheduled to begin May 2016. Lock down for any system changes prior to the 
7.15 upgrade will be around the beginning of April 2016. 

• Motorola 2016-2020 Support services contract is completed. 
• Working on contracts for billing with local agencies involved in 7.19 equipment replacements 

under the Motorola contract. 
• Notice for 2016 Motorola SUAII local agency billing amounts will be sent out in January with 

actual billing invoices to be sent in March.   
 
 
Site improvements 
 

• Still working on the addition of card key reader to the equipment shelters. Parts are in. Working 
on installs, 95% of the sites completed. 

 
• We are continuing our review of our leased sites/land. Plans had always been to build towers in 

these areas, but to get the project moving we leased sites to get on the air. In review of some of 
the land and lease cost it would make sense to find land in these areas and build towers. Also 
looking at long term land lease from private parties, would prefer to have towers we own on 
state, County or City owned land.  
 

• Replace Lake Crystal leased site with 2 new sites. This adds a new site to the area. 
 

Microwave improvements 
 
 

• At this point we have identified one bad path where an intermediate microwave site is needed. 
So we are looking to add a microwave site somewhere in the Cromwell area to split the Lawler – 
Moose Lake link. Working with the County, a site has been identified. Need to work through the 
acquisition and easements.  

 
• We are also working to get the DC power systems updated at all sites to improve system 

reliability. Battery system install is nearing completion. 
 

• Still reviewing microwave performance, ongoing.   
 

 
VHF interop layer 
 

• VPN access is being worked on for access to MotoBridge network.  
• Working on plans in the metro area to simplify the VHF interop layer as we move from Gold 

Elites to 7500s.  
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Old towers that need replacement 
 

• We have a number of towers that are on the air for ARMER that are old towers constructed in 
the 50’s. These towers did not pass structural when we added the new ARMER equipment. But 
the level of structural deficiency was not a risk that required immediate replacement. So we 
have held off on replacement of these towers to see where we were in the ARMER budget to 
build what we had planned.  We are still holding off on these until we are a little further along 
with ARMER. Towers not replaced under the ARMER project will be scheduled for replacement 
as the ARMER maintenance budget allows, estimate 1 to 2 per year until completed.  
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$6,310,412.00

Duluth South St Louis New tower Spec posted  $280,000.00 $6,030,412.00

Cromwell Carlton New tower Spec posted  $605,000.00 $5,425,412.00

Finland Lake Replace Tower Envir $440,000.00 $4,985,412.00

NE Lake County Lake New tower DNR/Envir $930,000.00 $4,055,412.00

Lima Mt Cook New tower DNR/Envir $880,000.00 $3,175,412.00

Red Lake Beltrami New tower Indent Land $505,000.00 $2,670,412.00

Eden Valley Meeker New tower Envir/Lease $500,000.00 $2,170,412.00

Lake Crystal  Blue Earth New tower Indent Land $575,000.00 $1,595,412.00

Madelia Watonwan New tower DOT/Envir $350,000.00 $1,245,412.00

Molde St Louis Replace fire tower DNR/Envir $320,000.00 $925,412.00

Berner Clearwater New tower Indent Land $505,000.00 $420,412.00

$20,000.00 $400,412.00

$200,000.00 $200,412.00

MSO ‐ Backup equipment $0.00 $200,412.00

$0.00 $200,412.00

Hawley Replace tower $600,000.00

Freedhem $600,000.00

Middle River $600,000.00

Theif River Falls Replace tower $600,000.00

Windom $600,000.00

Virginia $600,000.00

Cass Lake $600,000.00

Viola $600,000.00

Kimball $600,000.00

Hoffman $600,000.00

New London $600,000.00

Woodland $600,000.00

Littlefork $600,000.00

Roosevelt $600,000.00

$500,000.00

$100,000.00

$500,000.00

$500,000.00

$100,000.00

Replace tower

Replace tower

Replace tower

Replace tower

Replace tower

Replace tower

ARMER Construction Budget (Remaining Work)

Estimate to 

Complete
Site Name             
(Green ‐ site on air) County Description

Land/ 

Construction

Unencumbered Fund Balance ( As of December 1, 2015)

Balance

PENDING WORK

Mapleton:  Find land and build new tower

Red Wing:   Land purchase

Microwave DC power ‐ Upgrades to meet run time required

Geneva: Need to look at land purchase, new tower ?

TOWER REPLACEMENTS (This work being held until above projects compeleted)

Card Key

Site clean up, shelter and tower removals

Hewit: Land Purchase, replace tower.

Scandia: Need to look at land purchase. 

Replace tower

Replace tower

Replace tower

Replace tower

Replace tower

Replace tower
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