

Crime Reporting System (CRS) Project

April 23, 2014

Sara Bechel Hutton, Project Manager

Agenda:

- CRS Project Goals
- CRS Project Timeline
- Points of Interest
- Questions



CRS Project Goals

Funding

- FY2014 - \$1,360,000
- FY2015 - \$1,360,000
- FY2016 - \$1,360,000
- Total - \$4,080,000 (One time)
- - \$ 380,000 (On-going)

Project Goals

- Replace CJRS (new CRS)
 - Create an in-house centralized database for crime statistics and investigative data
 - Incorporate summary functionality
 - Incorporate NIBRS functionality
 - Incorporate CIBRS functionality
 - Create the MN Crime Book & NIBRS Supplement
 - Migrate & Verify Summary, SRS & CIBRS Data


Project Goals

- Replace eReports
- Replace PSPortals User Interface
- Move MN to NIBRS
- 6 Month Pilot
- Statewide Deployment



CRS Project Timeline

CJRS Replacement Submission Options



Project Timeline

- ✓ Project Approved – July, 2013
- ✓ Project Kick-Off – October, 2013
- Project Development – 2013 to 2016
 - Summary Reporting – Present to 2016
- Pilot – Mid 2016
- Statewide Deployment – 2017 to 2022
 - Hybrid Reporting – 2017 to 2022
 - Full NIBRS – 2022

Current Activities

- Completed the CRS Database
- Completed Staff Augmentation RFP
- Starting Crime Statistics Sub Project
- Formal Risk Assessment – May thru June, 2014.



Points of Interest

Points of Interest

- Internally Developing CRS Database
- New Reporting Tool
- Moving MN to be a MN NIBRS Compliant State
- MOC's

Points of Interest

- MNJIS Adopted NIEM 3.0
 - CRS will be NIEM 3.0
 - Creating Incident Submission Schema
 - Creating Adapter Specifications
 - Testing Process
- Project updates found at:
 - <https://dps.mn.gov/divisions/bca/bca-divisions/mnjis/Pages/crime-reporting-system.aspx>

Questions?

For More Information:

<https://dps.mn.gov/divisions/bca/bca-divisions/mnjis/Pages/crime-reporting-system.aspx>

