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1. Purpose or Objective

The purpose of this standard is to set forth the process by which changes to the system 
backbone operating procedures will be solicited, evaluated, and adopted for 
implementation.  

2. Technical Background

 Capabilities
 Constraints

3. Operational Context

Among other responsibilities, the Statewide Emergency Communications Board (SECB) is responsible 
for: 

 Defining the backbone of the system and the standards for system backbone
performance necessary to ensure system wide development that maximizes
interoperability throughout the system.

 Establishing and enforcing performance and technical standards for the operation of
the system backbone.

 Establishing and enforcing priorities or protocols for the system that facilitate
statewide uniformity.

The ARMER Standards, Protocols, and Procedures, developed by ARMER participants 
throughout the state, have been adopted by the Statewide Emergency Communications 
Board. Periodically, changes to the ARMER Standards will be required to maintain 
optimum system backbone operations. Those changes must receive due consideration for 
state and local economic impacts, operational impacts, and other issues that may 
compromise the integrity and use of the system backbone before those changes can be 
implemented. 

Additions and changes to the ARMER backbone or the technical ARMER Standards, 
Protocols, and Procedures are governed by State Standard 1.8.0, “System Change 
Management.”  Additions and changes to a requesting entities’ participation plan are 
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governed by State Standard 1.10.0, “Requesting Participation and Participation Plan 
Changes.”  Some additions and changes could need to be evaluated under more than one 
process. 

4. Recommended Protocol/ Standard

All operational changes to the ARMER Standards, Protocols, and Procedures that impact 
system users or require a change must be evaluated and approved through this change 
control procedure, as depicted in Figure 1. 

5. Recommended Procedure

Whenever possible, major operational changes will be made on an 18-24 month cycle. This 
will allow users to match their subscriber radio maintenance cycle to the major change 
cycle and minimize the number of times that major changes need to be incorporated. The 
SECB will determine when a new change planning process needs to be initiated.  Minor 
changes may be made at any time.  

Solicit & Evaluate 
 Change proposals may be submitted at any time. Proposals should be submitted

through the proposer’s contracting entity (State Standard 1.9.0), a Regional Radio
Board (RRB), or the Minnesota Department of Transportation (MnDOT). Change
proposals should be submitted on the form provided on the Statewide Emergency
Communications Board website and shall include a proposed implementation plan.

 The Division of Emergency Communication Networks (DECN) will collect
suggestions for changes from the Regional Radio Boards and MnDOT. DECN will
present the collected suggestions at the next scheduled meeting of the
Interoperability Committee (IOC), who shall determine if the proposed changes are
major or minor.

Minor changes have the following characteristics: 
 Minor changes affect a relatively minor number of users or are

contained to one radio region.
 Minor changes generally do not contain mandates for other users.
 Minor changes do not require significant retraining of other users.
 Minor changes do not have a cost to other users.

Major changes have one or more of the following characteristics: 
 Major changes impact the majority of users in multiple radio regions.
 Major changes mandate the placement of resources in

communications equipment.
 Major changes require revisions to operational procedures.
 Major changes require updated user training.
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 Major changes require reprogramming of console and subscriber
equipment.

Examples of major changes include mandating the placement of statewide 
resources in consoles and subscriber units, mandating the creation of 
national IC zones in subscriber units, and the creation of a statewide vehicle 
pursuit standard. 

 Minor changes may be referred to the Statewide Interoperability Coordinator for
evaluation and recommendation. The Statewide Interoperability Coordinator shall
perform the necessary evaluation and recommend an action to the Interoperability
Committee. The Interoperability Committee may elect to vet the request through
additional committees, the Regional Radio Boards, or other user groups. Upon
receipt of a recommendation from the Interoperability  Committee, the SECB may
approve or deny the requested change.

 Major changes shall be held by the Interoperability Committee until they determine 
that the number and importance of proposed major changes warrants the initiation 
of a major change process. At that time, the Interoperability Committee will direct 
DECN to notify stakeholders a major change cycle is beginning. This will be done 
through a notice published on the Statewide Emergency Communications Board’s 
website and distribution to the regional leadership. The solicitation period should 
last at least three months to allow sufficient time for regional committees to meet 
and forward ideas through their Regional Radio Boards.

 At the close of the solicitation period, DECN will schedule presentations by the
major change proposers to the Interoperability Committee. Change proposals will
be made available for public review on the Statewide Emergency Communications
Board website at least one week prior to the Interoperability Committee meeting.

 The Interoperability Committee shall consider the proposed changes and determine
which proposals have sufficient need and benefit to warrant further evaluation. If
the Interoperability Committee determines that a change proposal does not warrant
evaluation and rejects the proposal, the proponent of the change request may
appeal the decision. (State Standard 7.3.0, “Appeal Process.”)

 Change proposals selected for further evaluation shall be assessed to
discover and document the impacts of each proposed change, including
the impacts of the proposed transition plan. The Interoperability
Committee may exclude any of the following assessments or may add
other assessments, depending upon the nature and complexity of the
change proposals. For complex assessments, DECN may be authorized to
utilize a professional facilitator for focus groups of discipline specific users
(police, fire, EMS) to expedite the process.

 Tabletop scenarios through Homeland Security Emergency Management
(HSEM)
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 State Communications Interoperability Plan (SCIP) conformity review
 Tactical Interoperability Communications Plan (TICP) conformity review
 Cost/benefit analysis
 MnDOT technical review for backbone impacts
 Operations and Technical Committee review and comment
 Training needs assessment
 Other stakeholder review groups

 The assessment process must be completed within 90 days of receipt of the request
for assessment. Input received after 90 days may still be considered, but
consideration is not guaranteed.  The request for assessment from the
Interoperability Committee is not asking for a recommendation on the change
proposal but is meant to review how the proposed change will impact operations,
finances, training, etc.

 Once all assessments are received or 90 days has passed, DECN and MnDOT staff
and the facilitator will assemble the comments and prepare a summary document
for public review and comment.

Plan and Approve 

 The completed change proposals should be vetted by all the radio board regions. 
The discipline associations (Police Chiefs, Fire Chiefs, Sheriffs, Minnesota 
Ambulance Association, state agencies, etc.) and other interested stakeholders shall 
be notified of the pending changes and shall be afforded an opportunity to provide 
comments. DECN and MnDOT, along with regional/discipline association 
representatives to the SECB Committees and working groups, will be responsible 
for facilitating discussions and gathering comments. DECN and MnDOT will provide 
a summary of all comments received.

 If there is a cost to the change proposals, DECN and MnDOT staff will pass the
recommendations through the Finance Committee, who will be responsible for
determining how the costs should be allocated, securing Regional Radio Board
agreement in any regional or local costs.

 Once the cost allocation is approved, or if there are not costs to allocate, DECN and
MnDOT staff will present the change proposals to the Interoperability Committee
for final review and recommendation. DECN and MnDOT summary shall include a
draft change plan addressing comments received.

 The Interoperability Committee shall review the comments, recommend approval or
denial of each change proposal, and create a change plan for approval by the Board.

 The change plan, including transition steps and schedules, will be made available for 
review and comment at the Regional Boards prior to presentation to the Statewide 
Emergency Communications  Board.
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 The SECB shall review the recommendations of the OTC and the Interoperability 
Committee and may approve the change recommendations, reject the change 
recommendations, or return the recommendation to committee for further review.

Create & Implement 
 This phase will vary in length, depending upon the transitional plan adopted by the

Board. The change plan may also involve multiple changes on different
implementation schedules.

 Activities in this phase may include code plug development, radio programming,
procedure writing and implementation, training development and implementation,
physical construction, equipment replacement, or other activities as outlined in the
change plan. Entities named in the plan will be responsible for completing the
changes in the plan as per the approved schedule and reporting their status, in
writing, to DECN.

 DECN will report on the status of the implementation to the SECB.

6. Management

 The Interoperability Committee and DECN staff will manage this process for major change 
requests. The State Interoperability Coordinator will manage the minor change process.
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Figure 1 Change Management Process 


