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Agenda 

• Review of Strategic Build-Out Process 
• Approval of the Strategic Build-Out Process 
• Next Steps 

 
 



BUILD-OUT 
STRATEGY 
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Inputs into Needs Assessment 

Stakeholder Entities 

Coverage Reviews 

FirstNet Baseline 
Build-Out 
Strategy 
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Stakeholder Entities 
• User Population Survey 

– Device & user numbers 
– Barriers to adoption 

• Utilization Survey 
– Application preferences 
– FirstNet Requirements 

• Operational Areas 
– Merger of the user 

population with their 
respective operational 
areas 

 
 

• 1,803 Public Safety Entities 
were identified 
– 457 Law Enforcement 
– 833 Fire Departments 
– 272 Emergency Medical 
– 241 Supporting Agencies 

(Emergency Management, 
Utilities, Public Works, etc.) 

• Reviewed & Verify 
– Population verified during 

coverage reviews & 
operational area review 
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Process 
• Review the coverage aspects of the FirstNet DRAFT RFP 

 
• Prepare the initial Coverage Framework of the Preferred Build-Out 

Strategies for each of the seven (7) regions 
 

• Develop a Phased Build-Out Strategy, across five (5) NPSBN 
implementation phases  

– Assess priorities 
– Develop Metrics associated with each build-out phase  

 
• Presentation to all (7) Regional Emergency Communications Boards 

– Outline of the draft phased NPSBN build-out objectives for the Region 
– Refine phased build-out strategies for each RECB 
– Present the impact of the strategy on the region 
– Seek feedback and approve 

 
• Presentation to IDC for feedback and approval 

 
• Presentation to the Statewide Emergency Communications Board 

(SECB) to finalize build out strategy 
 
 

Develop  outline of 
Build-Out Strategies

Workgroup 
Sessions (4) - 
Prioritization 
& Feedback

Analysis 
Complete?

Final 
RecommendationsYes

No:
Review

& 
Reassess Impact Analysis 

(Statistics)
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FirstNet Draft RFP 
• Published: April 27, 2015 
• Questions due: May 27, 2015 
• Comments due: July 27, 2015 

 
• Purpose: Provide affected parties (government, 

bidders, the public) an opportunity to provide input 
on FirstNet’s acquisition strategy 
 

• The draft RFP provides important insights into 
FirstNet’s overall vision, including target rollout dates 
and specific features 
 

• The comment period is a major opportunity to shape 
FirstNet’s procurement process and what features 
the network will offer 
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What are we doing? 
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• FirstNet coverage baseline map 
represents a starting point to identify 
potential public safety priorities. 

• Coverage definition: 
– Minimum of 768 Kbps downlink and 256 Kbps 

uplink at the cell edge with 50% loading 

• FirstNet coverage objective baseline map 
created based on: 

– Law Enforcement, Fire, and Emergency Medical 
Service Users 

– Public Safety High Risk/Areas of Interest 
– U.S. Population 
– Developed Areas 
– Roadways 

This is an opportunity for States to comment on FirstNet’s 
coverage baseline, and in particular, rural milestones. 

Appendix C-1: Coverage Baseline 
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Coverage Objectives Approach 
• FirstNet coverage objective 

baseline map was created 
based on static data: 
– Law Enforcement, Fire, and 

Emergency Medical Service 
buildings 

– Public Safety High 
Risk/Areas of Interest 

– U.S. Population 
– Developed Areas 
– Roadways (Road Counts) 

 
 
 

• MnFCP Approach 
– Incident Data 

• Processed 89 of 104 PSAP 
– 4 reports were unusable 
– 11 reports were unavailable 

– County-by-County Coverage 
Reviews 

• Critical Service Areas 
• Extended Service Areas 

(Coverage Holes) 
– Required Service Area  

• Preferred roaming partner 
(Verizon/AT&T) 

– Road Count Data 
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RFP Appendix C1: Coverage 

Minnesota’s 
Objectives 

FirstNet’s 
Objectives 

Objective Area % of State
High 863 sq. mi. 1%
Moderate 4,660 sq. mi. 5%
Low 42,865 sq. mi. 51%
Non-Terrestrial 36,785 sq. mi. 43%
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Build-Out Strategy - Final 

   “Bookends” Strategy  Phase 1 Phase 2 Phase 3 Phase 4 Phase 5 

Critical Service Areas (incident density)         

Extended Service Areas (incident density)      

Interstates (w/2 mi. buffer, road count)         

US & State Roads (w/2 mi. buffer, road counts)     

Required Service Area (incident density)    

* Approximately 20% of the Coverage Objective Area per Phase 
** Overall Coverage Objective of 95% per county requested by Phase 5 
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Coverage Reviews – CAD Data 
• Collected CAD data records 

from 92 out of 104 PSAPs 
– Over 18 Million records 

collected & over 9.3 Million 
incidents analyzed 

– 4 datasets were unusable 
– 11 PSAPs were unable to 

provide data 
• Transitioning to a new vendor 

and old vendor refused to 
offer support 

• Some did not have the 
resources to complete the task 

• No CAD System 
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Coverage Reviews 
• Over 100 Coverage 

Reviews completed: 
– Met with each and 

every county, some 
twice or three times 

– State Agencies 
– Tribal Entities 
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Regional Meeting 
• Regional Meetings to obtain feedback on Build-Out 

Strategy 
– Very good participation (262), representatives from State, 

County, City and Tribal agencies 
– South Central on 8 July – 28 Participants 
– Southeast on 16 July – 53 participants  
– Southwest on 22 July – 36 Participants 
– Northeast on 23 July – 28 Participants 
– Metro on 28 July – 43 Participants 
– Northwest on 12 August – 41 Participants 
– Central on 14 August – 33 Participants 
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Build-Out Strategy Phase 1 

Description Percentage Covered 

Land Area  21% 

Population 66% 

Incidents 91% 
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Build-Out Strategy Phase 2 

Description Percentage Covered 

Land Area  40% 

Population 81% 

Incidents 94% 
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Build-Out Strategy Phase 3 

Description Percentage Covered 

Land Area  60% 

Population 93% 

Incidents 99.4% 
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Build-Out Strategy Phase 4 

Description Percentage Covered 

Land Area  80% 

Population 98.8% 

Incidents 99.9% 
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Build-Out Strategy Phase 5** 

** 95% coverage per county requested 
by the SECB of FirstNet 

Description Percentage Covered 

Land Area ** 95% 

Population 100% 

Incidents 100% 
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Next Steps 
• Further study will be conducted on the rail 

lines carrying HAZMAT (Bakken Oil tankers) 
• On-going Tribal Consultation 
• Task 17 – Traffic Profiles 

– In some cases we will make a second effort to 
collect CAD data from PSAPs that were unable to 
provide it; otherwise we will create Proxy Data 

– Trends analysis to be done per region 
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Launch Requirements 
• Launch Requirements 

– 80% of the content was previously 
submitted 

• Applications & NG911 Requirements 
• Device Requirements 
• Service Areas & Coverage 

Requirements 
– NEW:  System & Security 

Requirements 
• Uses NPSTC requirements as a basis 
• Requirements Table outlining the 

state’s position; shall, shall not, 
should, should not and comments  
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FirstNet Data Elements 
• Tab 1b – Coverage Objectives 

– Shape files  
• Tab 2a – Public Safety Entities 

– Processed statewide data  
• Tab 2d-ii – Aggregated CAD Data  
• Tab 2b – Devices  
• Tab 3a – Applications 
• Tab 3b – Data Usage 

– To be updated during Task 17 
• Tab 4a – Current Providers 
• Tab 4b – Barriers 

 

FirstNet Data Collection Elements (March 2015) 
 
This workbook includes information, guidance and templates for data that 
FirstNet is asking States and Territories to collect.  This data will be used to 
inform FirstNet's acquisition process as well as provide inputs in 
developing State Plans.  FirstNet intends to consult with states on more 
topics than just the ones included in this workbook, although we don't 
anticipate collecting data on them at this time.   
 
The "Summary" tab provides an overview of all the data elements with a 
brief explanation of each.   It also provides recommendations on which 
data elements may be best suited for broad collection via a survey vs. 
those that will require an other method of collection to develop the 
customized deliverable.  For survey questions, additional guidance is 
provided for possible answers or the desired format of the answer.  For 
example,  

Possible answers: Local | County | State | Tribal | Federal | Other 
Desired format: Date for Source of Data, Enter in years, Enter in GB, etc. 

 
In the "Summary" tab, each of the data elements tabs can be quickly 
navigated to by clicking the hyperlink in Column B.  The corresponding 
templates for survey questions can be accessed by clicking the hyperlink in 
Column E. 
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Questions? 

Jackie Mines, MN DPS-ECN 
Jackie.mines@state.mn.us 

(651) 201-7550 

Marcus Bruning, Northern RIC 
Marcus.Bruning@state.mn.us   

(218) 232-3762 

Randy Donahue, Southern RIC 
Randy.donahue@state.mn.us   

(507) 360-2660 

Mark Navolio, Televate PM 
mnavolio@televate.com    

(301) 922-6691 

Rick Juth, Central & Metro RIC 
Rick.Juth@state.mn.us   

(612) 743-0252 

mailto:Jackie.mines@state.mn.us
mailto:Marcus.Bruning@state.mn.us
mailto:Randy.donahue@state.mn.us
mailto:mnavolio@televate.com
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