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FEMA Fact Sheet 9580.201  

Attachment 1 
This guidance is intended to assist Public Assistance applicants in complying with the requirements of  

44 CFR Part 13.36, Procurement, for debris operation contracts or contract modifications where 
adequate price competition is lacking.  

When to Conduct a Cost Analysis  
Applicants should complete a cost analysis when one of the following conditions applies:  

• The applicant has not received two or more priced bids from responsible bidders after soliciting a 
number of sources;  

• Services can only be provided by a single source;  

• The awarding agency authorizes noncompetitive proposals;  

• The public exigency or emergency for the requirement will not permit a delay resulting from 
competitive solicitation; or  

• The procurement is a contract modification or change order.  

General Contract Review  
In order to conduct a cost analysis, applicants should request cost documentation from their debris 
contractors. This documentation should contain a detailed breakdown of costs for each item of work 
activity and information on how the contractor arrived at its costs, including, but not limited to:  

• Number of labor hours,  

• Labor rates,  

• Materials (types, quantities, and costs),  

• Equipment hours,  

• Equipment rates, or  

• Unit costs  

Applicants are encouraged to verify the mathematical accuracy of the cost documentation by 
recalculating the contractor’s cost figures. Applicants should also review the proposed contract’s scope 
of work for cost reasonableness to ensure that the proposed scope does not fall under an existing 
contract.  
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Applicants should ensure that the contract does not use prohibitive contracting methods per 44 CFR § 
13.36(f)(4), including:  

1. Cost plus a percentage of cost – this is a contract that provides a specified percentage profit over and 
above the actual costs of construction; and  

2. Percentage of construction cost.  

 

Labor Rate Analysis  
Applicants may determine the reasonableness of labor rates by:  

1. Comparing the proposed labor category rates with the labor rates in another contract that was 
competitively bid;  

2. Matching rates for each labor category to an acceptable source (e.g. RS Means);  

3. Verifying that the classification of each worker and skill level proposed in the contract are reasonable 
and necessary for the scope of work. For example, a contractor should not propose using an 
experienced supervisor rate or worker with professional qualifications for work that can be done by a 
low skilled laborer (e.g., using a professional engineer for debris monitoring). In this case, the supervisor 
labor classification is unreasonable and should be adjusted to the appropriate labor classification that is 
more commensurate with the type of work being performed; and  

4. Verifying that the proposed numbers of labor hours are reasonable for the scope of work.  

Equipment Rate Analysis  
Applicants may determine the reasonableness of equipment rates by:  

1. Comparing the proposed equipment rates with the equipment rates in another contract that was 
competitively bid (if a change order, compared rates to the original contract);  

2. Comparing the proposed equipment rates to FEMA’s Schedule of Equipment Rates, available at 
www.fema.gov;  

3. Matching equipment rates for each piece of equipment to an acceptable source (e.g., Equipment 
Watch);  

4. Verifying that the type of equipment proposed is reasonable and necessary for the scope of work;  

5. Verifying that the number of units (normally hours) of equipment usage necessary to complete the 
work is reasonable considering the specific scope of work; and  

6. Verifying that there are no contract provisions for the following items with regard to the proposed 
equipment costs:  

• Mobilization costs  
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• Standby costs  

Unit Rate Analysis  
Applicants may determine the reasonableness of unit rates by:  

1. Verifying that the unit of measurement (i.e. cubic yard, weight, each, etc.) is appropriate for the scope 
of work (if the contractor quoted a unit rate price); and  

2. Comparing the proposed unit rates with similar rates in another contract that was competitively bid 
(if a change order, comparing rates to the original contract).  

Materials and Supplies Analysis  
Applicants should review the materials and supplies included in the contract proposal and ensure that 
all costs are reasonable.  

(Scope of Work) Volume Estimates  
In some circumstances, a contractor will include debris volume estimates in support of its proposed 
costs. Contractors develop these estimates using aerial and ground assessments, forecasting and 
estimating models (e.g., USACE hurricane debris models and photographs), side scan sonar and other 
methodologies.  

Applicants should request hard copies of volume estimates and all supporting documentation in order to 
determine if the methodology that the contractor used to estimate debris was an acceptable and 
reasonable methodology. Applicants should also verify that the volume estimates are reasonable and 
accurate.  

Price Analysis for Competitively Bid Contracts  
Applicants are required by 44 CFR Part 13.36(f)(1) to perform a price analysis in all other instances (i.e., 
for competitively bid contracts when price competition is adequate), to determine the reasonableness 
of the proposed contract price. Price analyses may incorporate an evaluation of: historic documentation 
for similar work; average costs for similar work in the area; published unit costs from the national costs 
estimating databases; and FEMA cost codes, equipment rates, and engineering and design service 
curves. Upon request, FEMA will assist applicants in the review of these contracts and provide guidance 
as necessary.  
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